ATLAS e-Science Deliverable Change Request

Experiment or Work area:
WP1



Date:
4/52005
Action requested:

 FORMDROPDOWN 

by
Name:
Steve Lloyd
Deliverable Number  (x.y.z)
1.1.1, 1.1.2, 1.1.3
Please specify changes to the deliverable if appropriate:

Due dates changed to 1 July 2005, 1 Aug 2005, 1 Oct 2005 respectively
Please explain the reasons why the change is necessary:

ATLAS decided to change to using the COOL Conditions Database from the LCG Project. It was pointless to continue development using the old Conditions Database. Subsequently COOL has been delayed and the necessary Athena-COOL Interface also delayed. 
Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

No other deliverables are affected and the scope of the projetc is unchanged.
