ATLAS e-Science Deliverable Change Request

Experiment or Work area:
WP1



Date:
30/9/2005
Action requested:

 FORMDROPDOWN 

by
Name:
Steve Lloyd
Deliverable Number  (x.y.z)
1.1.1, 1.1.3
Please specify changes to the deliverable if appropriate:

Due dates changed to 1 December 2005 and 1 March 2006 respectively
Please explain the reasons why the change is necessary:

These deliverables were previously changed because ATLAS decided to change to using the COOL Conditions Database from the LCG Project. The previous changes were clearly too optimistic. Subsequently COOL has been delayed and the necessary Athena-COOL Interface also delayed. Meanwhile unfunded effort working on this has been working on other (hardware) projects. The new timescales are hopefully more realistic. 
Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

No other deliverables are affected and the scope of the project is unchanged.
