ATLAS e-Science Deliverable Change Request

Experiment or Work area:
WP1



Date:
30/9/2005
Action requested:

 FORMDROPDOWN 

by
Name:
Steve Lloyd
Deliverable Number  (x.y.z)
1.1.4
Please specify changes to the deliverable if appropriate:

Deliverable changed to "Fully functional RDO to ByteStream Convertor" due 1 December 2005
Please explain the reasons why the change is necessary:

When this deliverable was proposed it was intended to try out the conditions database on the test beam data. This is largely irrelevant given the changes and delays noted elsewhere. This creates a first level deliverable for the ROD sub-project which didn't have any originally. 
Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

No other deliverables are affected and the scope of the project is unchanged.
