ATLAS e-Science Deliverable Change Request

Experiment or Work area:
WP1



Date:
14/7/2005
Action requested:

 FORMDROPDOWN 

by
Name:
Tony Weidberg
Deliverable Number  (x.y.z)
1.3.4,
Please specify changes to the deliverable if appropriate:

     
Please explain the reasons why the change is necessary:

There will be no time to perform an X-ray survey given the current SCT installation schedule 
Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

This will change the nature of the run-time alignment system. The X-ray survey would have given us an accurate starting point for module locations and subsequent motions of the support structures would have been tracked by FSI. We will now use FSI to track changes in the structures. 
