ATLAS e-Science Deliverable Change Request

Experiment or Work area:
WP1



Date:
31/7/2006
Action requested:

 FORMDROPDOWN 

by
Name:
Steve Snow
Deliverable Number  (x.y.z)
1.3.8
Please specify changes to the deliverable if appropriate:

Change due date to 1 December 2006
Please explain the reasons why the change is necessary:

The date for the field mapping is now 1 August 2006 subsequently it will be September 06 before there will be a good fit at nominal current and December 06 for having maps scalable to any current value and interfaced to Athena.

Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

None
