ATLAS e-Science Deliverable Change Request

Experiment or Work area:
WP1



Date:
9/May/2006
Action requested:

 FORMDROPDOWN 
s
by
Name:
Norman McCubbin
Deliverable Number  (x.y.z)
WP 1.4:  1.4.3, 1.4.5, 1.4.6, 1.4.7 
                                                WP 1.5:  1.5.1

Please specify changes to the deliverable if appropriate: 

This is a major change to several deliverables in WP 1.4 and 1.5, reflecting a re-evaluation and re-assignment of UK effort in these areas, taking into account developments in the overall ATLAS computing project. More details are given in the box below.  

1.4.3:  Delete as a UK deliverable. 
1.4.4:  Studies will still be carried out on Release 12, using the RTT machinery, but “Due Date”should change to 1-Oct-2006 to reflect date for release 12 (currently end May).
1.4.5, 1.4.6, 1.4.7:  Delete as UK deliverables

1.5.1: Early versions of RTT packages for tracking have been available in releases since release 10.4 (~October 2005). However, the deliverable 1.5.1 is to have rather mature versions for both single muons and b samples, running 3 different tracking codes,  for Release 12, i.e 1-June-2006.  

Please explain the reasons why the change is necessary:

It became clear towards the end of 2005 that the ATLAS ‘core tracking’ project  had evolved such that the UK e-science effort (at RAL) on WP1.4 could not readily contribute in an effective way, given the concentration of effort at CERN, and the development of the “NewTracking” reconstruction code by the CERN team. 

At around the same time the Manchester group proposed that their e-science effort, which was originally assigned to track Validation and Monitoring (WP1.5), could be used much more effectively on Alignment (WP 1.3), where it was urgently needed.    

What has been done therefore is to switch the RAL effort to work mainly in the track validation, using the RTT (UK product), and working closely with UK tracking and physics interests (b-physics). 

Overall, this is proving a good match to the skill-sets of the available effort. 

Please comment on whether this change affects other deliverables or significantly changes the scope of the project:

Yes, it does. We have reduced our (UK) effort in ‘core tracking’ in order to meet major UK deliverables in the other areas. (WP1.3 and WP1.5)

