Castor@RAL Plans from June 2007
For:

· multi-instance, total of 4 prod instances and 1 test instance

· 2.1.3 upgrade

· repack

· redundancy of stagers and nameserver
· Oracle RAC

18 Jun


CMS pre-prod instance installed with 2.1.3 with ? diskservers

19 Jun


CMS – config for preprod srm endpoints

18 Jun – 22 Jun
CMS test 2.1.3





- rfio tests





- srm tests





- diskserver load  issues

18 Jun – 2 Jul

CMS – move diskservers from 2.1.2 to 2.1.3

25 Jun


CMS – redundant stager

2 Jul


CMS instance moves to prod

2 Jul – ?? Aug
CSA07, first phase

Aug


CMS - tuning

1 Sep - ??

CSA07, second phase

13 Jun - ??

Atlas hardware installation, including redundant stager
19 Jun – 21 Jun??
Atlas Oracle installation and schema creation

21 Jun – 25 Jun??
Atlas 2.1.3 castor and LSF install and initial test

25 Jun – 9 Jul ??
Atlas test 2.1.3

25 Jun – 16 Jul??
Atlas migrate diskservers from 2.1.2 to 2.1.3

Jul


Atlas transfer tests

16 Jul??

Atlas instance moves to prod

Aug


Atlas tuning

Sep


Atlas transfer tests

13 Jun - ??

Lhcb – plan hardware, purchase or from Tier1?

??


Lhcb hardware purchase?
??


Lhcb hardware install, including redundant stager
??


Lhcb Oracle install and schema creation
?? 


Lhcb LSF and castor 2.1.3 install

??


Lhcb 2.1.3 testing

??


Lhcb migrate diskservers from 2.1.2 to 2.1.3

30 Jul??

Lhcb instance moves to prod

6 Aug – 10 Aug
Upgrade prod platform from 2.1.2 to 2.1.3




Add redundant stager to prod platform




Add redundant nameserver

19 Jun – 20 Jun
Repack schema install

20 Jun – 25 Jun
Repack castor install on prod platform

25 Jun – 9 Jul

Repack testing

9 Jul 


Repack running on prod
6 Aug


Redundant stagers in place for all platforms

6 Aug


Redundant nameserver

15-25 Jun

Oracle RAC: prepare requisition for SAN and Dataguard machine

mid-July

RAC hardware received

July


Install RAC hardware

1 Aug – 10 Aug
Install Oracle RAC

13 Aug – 31 Aug
Convert castor DBs to RAC
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