GridPP Deliverable Change Request

Experiment or Work area:
Tier-1l



Date:
6/02/06
Action requested:

 FORMDROPDOWN 

by
Name:
Andrew Sansum
Deliverable Number  (x.y.z)
0.41
Please specify changes to the deliverable if appropriate:

Rename to: Completion of Phase I Service hardening

Update Due date to: 31/03/06

.

Please explain the reasons why the change is necessary:

Original deliverable was written before LCG Service Challenges were so well developed.

Also before LCG planning process was in place. Old deliverable was not aligned with LCG timeline and Tier-1's commitment to LCG. New deliverable and timescale meets the need to harden Tier-1 services in time for the start of SC4

Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

No
