GridPP Deliverable Change Request

Experiment or Work area:
WLMS



Date:
1/Feb/06
Action requested:

 FORMDROPDOWN 

by
Name:
DB
Deliverable Number  (x.y.z)
2.3.3
Please specify changes to the deliverable if appropriate:

Change date to 1/April/06.
Please explain the reasons why the change is necessary:

Concentrated on GRIDCC release. Delayed this work waiting for EGEE release.
Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

will cause a minor delay
