GridPP Deliverable Change Request

Experiment or Work area:
LHCb - Prod.



Date:
24.01.2007
Action requested:

 FORMDROPDOWN 

by
Name:
Glenn Patrick
Deliverable Number  (x.y.z)
3.3.4
Please specify changes to the deliverable if appropriate:


Change of completion date for 3.3.4 from 31 December 2006 to 31 March 2007.


Please explain the reasons why the change is necessary:

The requirements of the LHCb bookkeeping have had to take precedence during DC06 as well as work on the ARDA interface. This has meant that it has been difficult to devote time to the evaluation of hardware requirements, especially as it requires input from other experiments and the CERN IT database group. It is expected that this will now be a priority item in the first quarter of 2007.  


Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

No effect on other deliverables or change in scope of the project. 
