GridPP Deliverable Change Request

Experiment or Work area:
CMS



Date:
30/11/2006
Action requested:

 FORMDROPDOWN 

by
Name:
Peter R Hobson
Deliverable Number  (x.y.z)
3.4.6
Please specify changes to the deliverable if appropriate:

Delay in providing appropriately functioning bulk data replication service. Next release of PhEdEx is planned for end of January 2007, so planning on a deliverable deadline of 28 February 2007.



Please explain the reasons why the change is necessary:

The delay arises from the loss in May 2006 of the PhEDEx expert Tim Barrass. In Q3 of 2006 no replacement was available (and no GRIDPP funds expended on this deliverable). Since the start of Q4 2006 a replacement (Metson) has been contributing to this deliverable.

Changes to the details of what will be delivered are in response to the current needs of CMS experiment as a whole. 

Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

These changes have little impact on the other deliverables, and does not change the scope of the project.
