GridPP Deliverable Change Request

Experiment or Work area:
phenogrid



Date:
3/5/05
Action requested:

 FORMDROPDOWN 

by
Name:
Nigel Glover
Deliverable Number  (x.y.z)
3.5.7


Please explain the reasons why the change is necessary:


�FILLIN "Text3"�This deliverable is delayed 6 months due to the late startup of the project - the postholder started in January - and the slowness of setting up the VO - we are a guinea pig and there have been delays in establishing the correct procedures. 
We expect that the 3.5.7 will be achieved by 1/10/05.   
In particular,    the subdeliverables will be rolled back as follows 
a) 1/7/05, 
b) 1/7/05, 
c) 1/10/05
d) 1/10/05�





Please comment on whether this change effects other deliverables or significantly changes the scope of the project:


�FILLIN "Text4"�There is no significant impact on the scope of the project.   The lost time should be caught up in the next 12 months.
�








