GridPP Deliverable Change Request

Experiment or Work area:
DØ



Date:
15 July 2005
Action requested:

 FORMDROPDOWN 

by
Name:
Iain Bertram
Deliverable Number  (x.y.z)
4.2.1
Please specify changes to the deliverable if appropriate:

Change date to September 2005
Please explain the reasons why the change is necessary:

The DØ experiment has modified its requirements and needs over the past 6 months requiring a revision of the goals and deliverables of the PPGP runjob project. This has resulted in a need to re-edit the Planning Documents and revise the deliverables for 2005. 
Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

This effects deliverables 4.2.2, 4.2.3, and will require the addition of an additional deliverable. 
