GridPP Deliverable Change Request

Experiment or Work area:
DØ



Date:
15 July 2005
Action requested:

 FORMDROPDOWN 

by
Name:
Iain Bertram
Deliverable Number  (x.y.z)
4.2.15
Please specify changes to the deliverable if appropriate:

Date is September 2006

 Capture use cases and functionality requirements for User Interface to Runjob.

Release of Runjob version that supports user executables.



Please explain the reasons why the change is necessary:

The implementation of user executables within runjob has been downgraded by the experiment. Also delays due to difficulties integrating with SAM have required us to remove the user executable component of deliverable 4.2.3

This facet of the project now has its own deliverable. 

Please comment on whether this change effects other deliverables or significantly changes the scope of the project:


