GridPP Deliverable Change Request

Experiment or Work area:
Dzero



Date:
29/01/07
Action requested:

 FORMDROPDOWN 

by
Name:
Dr Gavin Davies
Deliverable Number  (x.y.z)
4.2.6 & 4.2.7
Please specify changes to the deliverable if appropriate:

4.2.5 Extension of Monte Carlo Request System

4.2.6.1 2007 Q1 Update list of MC production requirements  (Document)

4.2.6.2 2007 Q1 Implement storing of intermediate MC files (Software release)

4.2.6.3 2007 Q1 Refactor request handling code (Software release)

4.2.6.4 2007 Q2 Implement stage-in of intermediate MC files (Software release)

4.2.6  Dzero user analysis

4.2.7.1 2007 Q2 Identify differences between production and user jobs (Document)

4.2.7.2 2007 Q2 Construction of typical analysis workflow (Document)

4.2.7.3 2007 Q3 Implement missing analysis modules (Software release)

4.2.7.4 2007 Q4 Demonstrate analysis on grid resources (Demonstrated)
Please explain the reasons why the change is necessary:

4.2.6 and 4.2.7 are no longer appropriate as the experiment's needs have evolved. Replace with more appropriate goals.
Dzero has defined its grid goals as

i) The ability to perform all production tasks, namely data (re-)processing and MC generation on the 3 architectures defined in the redefined 4.2.4 ie native SAMGrid, SAMGrid-LCG and SAMGrid-OSG. A fully functional MC request system is needed for this, and hence the redefined 4.2.5.
ii) Once production tasks are complete the experiment will consider grid based analysis, hence the redefined 4.2.6.

Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

No impact on other deliverables or scope of the project.
