GridPP Deliverable Change Request

Experiment or Work area:
Portal



Date:
July 07
Action requested:

 FORMDROPDOWN 

by
Name:
Dave Britton
Deliverable Number  (x.y.z)
4.3.11
Please specify changes to the deliverable if appropriate:

Version 3 of the portal toolkit is now redefined as Acacia project plus the SRM interface.


Please explain the reasons why the change is necessary:

Application turned out not to be a highlevel portal as such, but the ATLAS Metadata Interface (AMI) which is based on Acacia  (which was developed as a spinoff from the portal toolkit work.)
Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

Yes. Original concept was a highlevel portal for small experiments. Despite many contacts with potential clients it turns out that the small experiments simply do not have (a) the desire or (b) the effort to do the necessary work on their side. Fortunately, the fundemental problems tackled in the portal toolkit development saw use embedded within some of the larger experiments.
