
 -----Original Message-----
 From: David Britton [mailto:d.britton@imperial.ac.uk] 
 Sent: 11 May 2005 21:16
 To: Geddes, NI (Neil)
 Subject: NGS - GridPP stuff
 
 
 Hi Neil,
 
 Looking forward (but not in the emotional sense) to the Oversight 
 Committee at the end of June, we need to update the Project 
 Map. There 
 are a number of the Interoperability milestones that are (past) due. 
 Could you take a look at this area of the ProjectMap 
 http://www.hep.ph.ic.ac.uk/CMS/IC_GridPP/WebVersion/GridPP2_ProjectMap_1.htm
and let me have an update on Deliverables 6.2.1 to 6.2.13 sometime? 
that is, I am asking you now in plenty of time!
Thanks, Dave.
6.2.1 Common GridPP/NGS helpdesk and problem tracking infrastructure (01-Jan-05) 

 Metric:  Publically available helpdesk and problem tracking infrastructure exists

The GOSC supported helpdesk is integrated with the emerging EGEE helpdesk infrastructure being developed across Europe. The central UK helpdesk is fully functional and will respond to GridPP help requests, although there is no formal “GridPP” connection. GridPP does not run an independent helpdesk system although lack of e.g. pointers from the GridPP home page  may in practice restrict direct requests. Through LCG, first line helpdesk support is provided by the experiments, with second level  support provided by the EGEE user support network of which the GOSC helpdesk is a part.

2 6.2.2 Joint GridPP/NGS plan for web services deployment (01-Mar-05)
Metric: Document specifying agreed GridPP/NGS plans
Progress in this area has been constrained by the EGEE gLite development timeline.  Existing LCG solutions (not web services) have not been viable choices for the NGS and any common plans must necessarily await the arrival of gLite. In order to share initial experience and evaluations, the GridPP deployment board has agreed a common GridPP/NGS evaluation of VOMS (Manchester) and sharing of experiences on the Resource Broker. It will be important to ensure that this coordinated work happens. 

The actual timeline for GridPP adoption of gLite or other web/grid services is likely to be heavily constrained by the commitment to fully supporting all LCG releases. This may not be practical, initially at least, for NGS, depending upon supported platforms etc.

NGS (ETF) is currently carrying out technical evaluations of gLite, GT4 and similar offerings. EGEE have asked for our GT4 evaluation as soon as it is available. NGS and EGEE are both evaluating initial releases from OMII.

3 6.2.3 First jointly supported service (01-Jun-05)

Metric At least one service supported across NGS and GridPP
Although some test cases have been carried out in common, (e.g. using the LCG resource broker), there has been little value in jointly supporting any services prior to GT4/gLite. Candidate initial common services in future are  VOMS, the gLite resource broker and GT4 GridFTP.
4 6.2.4 Common security policy (01-Jan-05)  

Metric: Joint GridPP/NGS document specifying security-incident procedures in the UK
The NGS is currently developing a common operational security framework with EGEE. GridPP will adopt the EGEE framework and the developments have been carried out with this in mind. NGS maintains an operational security contacts list for grid sites, including GridPP sites. GridPP does not maintain independent documents or procedures.
5 6.2.5 Integrated plan for Grid support in the UK beyond (2007  01-Apr-06) 
Metric  Ensure that document is, or will be, produced by appropriate body              

Not started

6 6.2.6 First stage connection of GridPP sites to NGS (01-Apr-05) 

 Metric  One site per Tier-2 connected to NGS and monitored through NGS SLD mechanism              

Oxford, RAL, Manchester and Bristol are connect to both NGS and GridPP. However, in each case the installations connected to each infrastructure are separate and administered separately. Technical integration has been hampered by delayed software schedule (see above), in particular regarding VO authorisation, and the NGS partnering procedure has only just been developed, with the first new partners joining in May 2005. Much trust still needs to be built up to push this further (e.g. “we join together”  cf “you join us” issues at all levels).

7 6.2.7 Second stage connection of GridPP sites to NGS (01-Apr-06)

 Metric  50% of institutes connected to NGS and monitored through NGS SLD mechanism              

N/A

8 6.2.8 Final stage connection of GridPP sites to NGS 
 Metric  90% of institutes connected to NGS and monitored through NGS SLD mechanism              

 N/A
9 6.2.9 Number of NGS representatives on GridPP committees (On going) 
 Metric  Number of NGS representatives on GridPP committees 

Tony Doyle and Robin Middleton are members of the GOSC Board

Steve Traylen and Jeremy Coles have standing invitations to the NGS Technical Board.
10 6.2.10 GridPP attendance at NGS committee meetings (On going) 
Robin Middleton: Attended 1 out of 2 board meetings

Tony Doyle: Attended 1 out of 2 board meetings

Steve Traylen has attended 2 and Jeremy Coles 2 NGS Technical Board Meetings (out of ~ 8) 
11 6.2.11 Number of Non-HEP applications tested on GridPP Grid (On going) 

 Metric  Submission via NGS submission mechanism to GridPP resources 

 Currently trivial as “NGS submission” mechanism is simple globus_job_submit. No standing tests of this are carried out. Metric is not currently achieved in the spirit intended.
12 6.2.12 Number of GridPP members attending GGF meetings (On going)  
No idea
13 6.2.13 Number of GridPP members in charge of formal GGF Working Groups

No Idea







































