ATLAS e-Science Deliverable Change Request

Experiment or Work area:
WP1



Date:
11/Oct/2006
Action requested: Modify Deliverable    
by          Name:Tony Weidberg/NMcC
Deliverable Number  (x.y.z)
1.3.10
Please specify changes to the deliverable: 
Demonstrate functionality of global-χ2   and ‘robust’ alignment methods on simulated, misaligned data (Calibration Data Challenge). 

Change due date from 1-Mar-2007 to 31-May-2007.

            Metric: Align the misaligned (simulated) data. 

Please explain the reasons why the change is necessary:

The original deliverable called for a run-time release of alignment procedure. Many things have changed since that deliverable and its date were defined; eg LHC schedule, ATLAS schedule, definition of Calibration Data Challenge. The revised deliverable is specific and realistic. .  
Please comment on whether this change effects other deliverables or significantly changes the scope of the project.
