GridPP Deliverable Change Request

Experiment or Work area:
LHCb - Prod.



Date:
21.01.2007
Action requested:

 FORMDROPDOWN 

by
Name:
Glenn Patrick
Deliverable Number  (x.y.z)
3.3.12
Please specify changes to the deliverable if appropriate:


Change completion date for 3.3.12 from 1 January 2007 to 1 May 2007.


Please explain the reasons why the change is necessary:

After the experience of DC06, the current version of DIRAC2 has been frozen (except for bug fixes). In anticipation of processing data from real collisions towards the end of 2007, work is now underway to revise the DIRAC architecture and reimplement the code in a DIRAC3 framework.  


Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

No. However, it should be noted that as it stands the next deliverable (3.3.13) is unattainable during GridPP2 due to the slip in the LHC schedule.  
