GridPP Deliverable Change Request

Experiment or Work area:
Babar



Date:
01/Feb/07
Action requested:

 FORMDROPDOWN 

by
Name:
D.Britton
Deliverable Number  (x.y.z)
4.1.6
Please specify changes to the deliverable if appropriate:

Replace deliverable 4.1.6 with "Run large scale skim production at Manchester Tier 2"

Delivery date 14/5/07
Metric: One month of continuous skimming using at least 200 machines with 90% efficiency and maximum 48 hour latency,


Please explain the reasons why the change is necessary:

The BaBar International Finance Committee requires a detail report on the suitability of skimming on the Grid by mid May 2007. They will be looking for guaranteed resources with high availability and low latency together with reduced manpower requirements.
Please comment on whether this change effects other deliverables or significantly changes the scope of the project:

This is a totally new direction.  


