	Risk Number: R8-APP Owner:       Applications Co-ordinator/R Jones

	Risk Name: Bad publicity

	Description of Risk: 

Damaging publicity could result from a number of problems; late delivery, functionality or robustness below expectations, etc.     

	Risk Likelihood:  FORMDROPDOWN 
1

	Risk Impact:  FORMDROPDOWN 


	Overall Risk:  FORMDROPDOWN 


	Current Process for Managing Risk: 

Management of expectations combined with a policy of honesty and openness. Active promotion of the project will limit the possibility for rumours and help to build confidence in the project.     

	Future Options for Managing Risk: 

Organize special events to engage specific audiences so that they have a better understanding of the project.     .



	Crisis Strategy: 

Provide rapid and frank response to bad publicity.     .



	Actions Required: 

     


